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76992 1.9  CONTROL SYSTEM 0 As of: 1997-05-31 7/10/97 11:59

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

84,148 Salary Professional 0 513,294 591,957 1,105,251 0 0 1,105,251 (1,105,251)
22,560 Salary Scientific 5,018,000 3,305,378 154,227 3,459,605 0 0 3,459,605 1,558,396

106,709 S/P Salary 5,018,000 3,818,672 746,184 4,564,856 0 0 4,564,856 453,144
1,402 Salary - Management & Admin. 1,016,000 744,753 9,279 754,032 0 0 754,032 261,968

18,023 Salary Technical 0 0 146,585 146,585 0 0 146,585 (146,585)
19,425 Support Salary 1,016,000 744,753 155,864 900,617 0 0 900,617 115,383

126,133 Total Salary 6,034,000 4,563,425 902,048 5,465,473 0 0 5,465,473 568,527

3,359 Contract Labor 0 0 20,236 20,236 0 0 20,236 (20,236)
3,359 Other Direct Labor 0 0 20,236 20,236 0 0 20,236 (20,236)

129,492 Total Direct Labor 6,034,000 4,563,425 922,285 5,485,710 0 0 5,485,710 548,290

0 Plant Engineering 0 4,947 0 4,947 0 247 5,193 (5,193)
0 Photography & Graphic Arts 0 0 2 2 0 0 2 (2)
0 RHIC 18,000 960 0 960 0 0 960 17,040
0 Central Shops 0 2,651 161 2,812 0 1,736 4,548 (4,548)
0 Distributed Labor 18,000 8,558 163 8,721 0 1,983 10,704 7,296

0 Relocation Expense 0 3,848 0 3,848 0 0 3,848 (3,848)
0 Other Labor 0 3,848 0 3,848 0 0 3,848 (3,848)

54,018 PO Purchases 1,840,000 804,563 283,312 1,087,874 78,048 56,019 1,221,941 618,059
88 Stores Material 0 55,034 36,351 91,385 0 0 91,385 (91,385)

0 Credit Card Purchases 0 0 630 630 0 0 630 (630)
54,105 Material 1,840,000 859,597 320,293 1,179,889 78,048 56,019 1,313,956 526,044

0 Purchased - High Value 1,467,000 0 0 0 0 0 0 1,467,000
1,065 Purchased - Low Value 0 30,829 21,426 52,255 1,624 0 53,879 (53,879)
1,065 Contracts 1,467,000 30,829 21,426 52,255 1,624 0 53,879 1,413,121

0 Miscellaneous Oth Direct Costs 0 555 0 555 0 0 555 (555)
123,614 Special Material 0 881,334 252,466 1,133,800 120,573 0 1,254,374 (1,254,374)

4,000 Travel Expenses 0 54,300 5,274 59,575 0 1,000 60,575 (60,575)
127,614 Miscellaneous Costs 0 936,189 257,741 1,193,930 120,573 1,000 1,315,503 (1,315,503)

0 Computing  Communications 0 3,250 0 3,250 0 0 3,250 (3,250)
0 RHIC 9,000 1,800 0 1,800 0 0 1,800 7,200
0 Allocated Services 9,000 5,050 0 5,050 0 0 5,050 3,950

0 Communications 0 18,533 0 18,533 0 0 18,533 (18,533)
0 Purchased Utilities 0 18,533 0 18,533 0 0 18,533 (18,533)

0 Distributed Utilities 0 0 0 0 0 0 0 0

0 Overhead 0 0 0 0 0 0 0 0

312,277 Total Project Org Costs 9,368,000 6,426,029 1,521,907 7,947,936 200,246 59,001 8,207,182 1,160,818

0 Total Distributed Costs 0 0 0 0 0 0 0 0

312,277 Total Program Costs 9,368,000 6,426,029 1,521,907 7,947,936 200,246 59,001 8,207,182 1,160,818

0 1.9.1.1 CONSOLES & EQUIP 76911 30,000 20,559 164 20,723 0 0 20,723 9,277
(8,160) 1.9.1.2 COMPUTER SERVER 76912 0 0 0 0 0 0 0 0
17,591 1.9.2.1 PS CONTROLS 76921 1,103,000 572,633 246,052 818,685 66,023 34,184 918,892 184,108
12,416 1.9.2.2 I/O CONTROLS 76922 903,000 739,907 107,047 846,954 2,859 14,960 864,773 38,227

3,409 1.9.3.1 STATIONS 76931 564,000 251,368 81,984 333,352 86,842 0 420,194 143,806
5,666 1.9.4.1 LAN STATIONS 76941 325,000 179,202 60,126 239,328 0 0 239,328 85,672

99,060 1.9.4.2 TIMING & LINKS 76942 1,309,000 888,234 249,854 1,138,088 5,820 0 1,143,908 165,092
1,332 1.9.5.1 RACKS/ENCLOSURES 76951 86,000 27,093 2,108 29,201 24,010 0 53,212 32,788

71,522 1.9.5.2 CABLE 76952 215,000 47,773 117,548 165,321 8,948 0 174,269 40,731
0 1.9.5.3 UNINTERRUPTBLE PS 76953 7,000 0 4,133 4,133 0 0 4,133 2,867

2,711 1.9.5.4 VENDOR MAINT 76954 69,000 47,125 19,203 66,329 1,500 0 67,829 1,171
26,211 1.9.6.1 SOFTWARE DEV SYS 76961 716,000 590,723 68,631 659,353 4,120 6,875 670,348 45,652
56,936 1.9.6.2 SYSTEM SOFTWARE 76962 1,917,000 1,338,036 316,193 1,654,229 0 0 1,654,229 262,771

3,455 1.9.15.1 CONTROLS ENG SUP 76990 560,000 451,245 28,261 479,506 124 247 479,877 80,123
3,809 1.9.15.2 CONTROLS MAN SUP 76991 194,000 158,382 29,543 187,925 0 1,736 189,661 4,339

16,320 1.9.15.3 CONTROLS ADM/MGT 76992 1,370,000 1,113,750 191,059 1,304,809 0 1,000 1,305,809 64,191
312,277 Total Program Costs 9,368,000 6,426,029 1,521,907 7,947,936 200,246 59,001 8,207,182 1,160,818

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 9,368,000 1,160,818
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